

Manager's Report

For Council Meeting 4/10/01

FINANCE

Listed below are the new businesses licensed during this period:

| Business Name | <u>Address</u> | Business Type |
|----------------------------|---------------------------|----------------------|
| AAA No VA | 29 Sycolin Rd SE | Driving School |
| Axiom Staffing | 300 Ft Evans Rd NE #102A | Temporary Staffing |
| Creative Taste of Leesburg | 199 Meadows Lane NE | Concession Trailer |
| D J & S Cleaning Service | 807F-201 Edwards Ferry Rd | Cleaning Services |
| Headcount | 109 Stratford Pl SW | Placement Agency |
| Jackson, Eleanor V | 85 Hancock Pl NE | Avon |
| Jan's Typing | 125-C Clubhouse Dr SW #7 | Word Processing |
| Oil Wizard, The | 36-2 Ft Evans Rd NE #10 | Oil Change & Lube |
| Old Fashioned Cleaning | 715 S King St | Cleaning Services |
| Reemechan Associates | 134 Burnell Pl SE | Consulting |
| R Solution Inc | 1255 Barksdale Dr NE | Computer Service |
| Thompson, Robyn Ayn | 344 Deerpath Ave SW | Speech Therapy |
| | | |

PARKS AND RECREATION

March 15, 2001 - April 2, 2001

A pre-construction meeting was held on March 29, 2001 for the Ida Lee Park Recreation Center expansion project.

Dedication of the Ida Lee Park Soccer and Lacrosse fields was postponed to Monday, April 02, 2001, due to weather.

PERSONNEL

Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the last report:

HIRES AND FIRES, March 22 through April 4, 2001

NEW HIRES:

| <u>Name</u> | Position | Department |
|---------------|-------------------------------|------------------------------|
| Nicole Ard | Assistant to the Town Manager | Executive |
| Walter Fraley | Maintenance Worker I | Waste Water Treatment Plant |
| Brian Lloyd | Construction Inspector | Engineering and Public Works |
| David Waters | Custodian | Parks and Recreation |

RESIGNATIONS:

| Name | Position | Department |
|-----------------|--------------------------|-----------------|
| Jeanette Kettle | Administrative Secretary | Airport |
| Matthew Castel | Utility Plant Operator | Water Treatment |

PLANNING AND ZONING

Current Planning Division Activity

Plans accepted for review during the period March 20, 2001- March 30, 2001

- Heritage High School
- Loudoun County Courts
- Potomac Station Section 8
- Meadow Glen Landscape Plan
- Potomac Crossing 2E, Deed
- Potomac Station Retail
- Airport Commerce Park

- 11, 15, & 17 Royal Street
- Tavistock Section 17
- Edwards Landing Phase 2A
- Stratford/Ryland Hope Parkway
- Georgetown Mews
- Stratford West Sanitary Sewer
- Potomac Crossing Section 9
- Stowers Section 3

Plans reviewed during the period March 20, 2001- March 30, 2001

- Royal Street Parking Lot
- Edwards Landing Battlefield Parkway
- Potomac Section 8C Final Plat
- Potomac Station Section 8A
- ZM-58 Richlynn Proffer Conditions
- Potomac Crossing Battlefield Parkway Frontage Improvements
- Battlefield Shopping Center Restaurant
- Stowers Section 2
- Greenway Farm Parcel A1-A2
- Sycolin Road Preliminary Plan
- Heritage High School
- Leesburg Shopping Plaza
- Potomac Crossing Battlefield Parkway Road Improvements
- Hampton Inn P/F Development Plan (Pending Acceptance)
- Greenway Farms BLA-Approved
- Meadow Glen at Leesburg, Landscape Plan

POLICE

Captain Jeffrey VanGilder graduated from the Professional Executive Leadership School at the Management Institute, E. Clairborn Robins School of Business at the University of Richmond on March 22, 2001. The school was funded in part through a scholarship awarded through the Virginia Police Chief's Foundation. The school was an intensive, three-week liberal arts study of leadership offered to criminal justice and corporate executives.

UTILITIES

Water Supply Division

Capital Projects Update

Water Treatment Plant Upgrade to 10 MGD

.4.

The contractor is performing the following operations:

- Conducting mechanical and electrical operations
- Performing painting and special coating applications
- Temporary laboratory relocation is complete.
- Control system equipment calibrations are in progress.

WTP Expansion Project Status

Dollar value complete 91% Time Elapsed 117%

The contractor continues to be approximately <u>120</u> days behind schedule.

Project substantial completion date was December 28, 2000. No time extension has been agreed upon, therefore, damages are being withheld at a rate of \$1,000.00 per day.

Hospital Tank Pumping Station

Substantial completion was awarded on March 7, 2001. The station has continued to operate without incident. The police antennae was recently relocated, allowing the contractor to complete punch list work for final completion.

Water Pollution Control Division

Capital Projects

Biological Nutrient Removal Upgrade (BNR)

• The Recycle Equalization and GTO Systems have been placed in service and Substantial Completion for these systems has been granted to the Contractor.

Biosolids Management Upgrade (BMU)

• Construction efforts are primarily focused on completion of the masonry, roofing, electrical and structural trades, although some mechanical equipment installation has begun.

-5-

Utility Lines Division

Training

Rick Schooley & Hank Woodward attended trenchless tech. seminar in Charlottesville. John Creamer, Max Mellott, Doug Anderson & Mike Nolan attended VA Rural Water Conference at Roanoke.

PERSONNEL VACANCIES

Town of LeesburgPositions as of April 4, 2001

Department **Position Title** Date of Ad App. Prelim Final Offered Rejected **Placed** Accepted Vacancy Received Interview Interview Executive 1 Management Intern 07/01/01 Econ Development Administrative 03/09/01 \checkmark Secretary Eng & PW Asst Bldngs Supt 01/24/01 Engineer I - Spec Proj 01/24/01 $\sqrt{}$ Engineer I - Traffic 01/24/01 Construction Inspector 02/09/01 $\sqrt{}$ Maintenance Worker I 02/16/01 01/24/01 Planning & Zoning Zoning Inspector Secretary 03/26/01 **Utility Lines** Construction Inspector 01/24/01 01/10/01 Airport Director **GRAND TOTAL** 11